

INTEGRAL COACH FACTORY , CHENNAI-38.

No.08/18/1840/2/2018-19

Office of the CMM/Fur,
Dt.: 6th May 2019

TO
M/S. ABROL ENGG.CO.PVT. LTD.,
INDL. AREA, P.BOX NO.2,
KAPURTHALA – 144601.

Modification No.1

Dear Sirs,

Sub: Rate Contract for Supply, Installation and Commissioning of Materials to be provided/
Modified in both Switch Board Cabinets (S1 & S2) of LHB Power Car Coaches.

Ref: 1. Rate Contract No.08/18/1840/2/2018-19 dated 13/02/2019 on M/s.ABROL
ENGG.CO.PVT.LTD., KAPURTHALA – 144601.

2. Your letters No.AECO/2018-19/ICFRC-I2329 dated 05/03/2019 and
No.AECO/2019-20/ICF RC I/100 dated 10/04/2019.


Reference to above, the following amendment is hereby issued with the approval of
Competent Authority and concurrence of Finance.

TERM	EXISTING	AMENDED AS
PAYMENT TERM	100% PAYMENT AGAINST SUPPLY, INSTALLATION AND COMMISSIONING OF THE ITEM	95% PAYMENT AGAINST PRC & IC AGAINST RITES INSPECTION AND 5% AGAINST INSTALLATION AND COMMISSIONING CERTIFICATE.
STANDARD OPTION CLAUSE	NIL	APPLICABLE
QUANTITY (By exercising Standard Option Clause)	60 SETS	75 SETS (SWR – 23 Sets, NCR – 7 Sets, WR – 29 Sets, ECR – 10 Sets, NWR – 6 Sets)

All other terms and conditions remain unaltered.
Please acknowledge receipt.

Encl: as above.

Yours Faithfully,


For Principal Chief Materials Manager/ICF.
For and on Behalf of President of India

Copy to : PCME/Concerned Zonal Railways.