

**TENDERS FIINALISED DURING THE PERIOD FROM 01.07.16 TO 31.07.16 FROM PLANT OFFICE**

NO	TENDER NO.AND DATE	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DT OF PUBLICATION OF NIT	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NOS & NAMES OF PARTIES QUALIFIED AFTER TECHL. EVALN	NOS & NAMES OF PARTIES NOT QUALIFIED AFTER TECHL. EVALN	WHETHER CONTRACT AWARDED LOWEST TENDERER EVL L1	CONTRACT NO AND DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT	SCHEDULE DATE OF COMPLETION OF SUPPLIES	DATE OF COMMENT	DATE OF COMPLETION	REASONS FOR DELAY
	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
1	M/M&P/QP/07/80/HLDL Kolkata Metro/16-17 dt. 16/06/2016	Modification of high level diplorry for Kolkatta Metro Coaches	QP	NA	NA	21.06.16	3	NA	NA	YES	M/M&P/QP/07/80/HLDL Kolkata Metro/16-17 dt. 20/07/2016	M/s Hema Engineering Enterprises	184112	09.08.16			
2	M/M&P/WC/QP/08/Comp/2016-17 dt. 23/06/2016	Removing redundant and unused dead overhead pipes and pressure vessel in Shell division	QP	NA	NA	01.07.16	4	NA	NA	YES	M/M&P/WC/QP/08/Comp/2016-17 dt. 20/07/2016	M/s Sri Srimadhi Enterprises	53000	18.09.16			
3	M/M&P/QP/09/Shop-40/Maintenance of Cranes/2016 dt. 15/07/2016	Maintenance of 12 numbers of EOT cranes in B shed and 2 numbers of Traversers in Shell division through outside firm for a period of 30 days	QP	NA	NA	21.07.2016	3	NA	NA	YES	M/M&P/QP/09/Shop-40/Maintenance of Cranes/2016 dt. 25/07/2016	M/s Console Engineering	190000	30 working days from commencement of work			