

INTEGRAL COACH FACTORY , CHENNAI-38.

No.08/18/1840/2/2018-19

Office of the CMM/Fur,
Dt:: 19/08/2019

TO
M/S. ABROL ENGG.CO.PVT. LTD.,
INDL. AREA, P.BOX NO.2,
KAPURTHALA – 144601.

Modification No.4

Dear Sirs,

Sub: Rate Contract for Supply, Installation and Commissioning of Materials to be provided/
Modified in both Switch Board Cabinets (S1 & S2) of LHB Power Car Coaches.
Ref:: Rate Contract No.08/18/1840/2/2018-19 dated 13/02/2019 on M/s.ABROL
ENGG.CO.PVT.LTD., KAPURTHALA – 144601.

Reference to above, the following amendment is hereby issued with the approval of Competent Authority .

TERM	EXISTING	AMENDED AS
PAYMENT TERM	95% PAYMENT AGAINST PRC & IC AGAINST RITES INSPECTION AND 5% AGAINST INSTALLATION AND COMMISSIONING CERTIFICATE.	80% PAYMENT AGAINST SUPPLY AND IC AND BALANCE 20% AGAINST INSTALLATION AND COMMISSIONING CERTIFICATE.

All other terms and conditions remain unaltered.
Please acknowledge receipt.

Yours Faithfully,

For Principal Chief Materials Manager/ICF.
For and on Behalf of President of India

Copy to :

1.CDE/E/ICF - w.r.f. to Lr No.181-Elect/TL&AC/Proc/Non stock – XVIII DT: 02/08/2019 from CESE/NR.

2.PCME /Concerned Zonal Railways.