

DETAILS OF WORKS CONTRACTS CONCLUDED FROM 01.03.2016 TO 31.03.2016

ANNEXURE-II

	1	2	3	4	5	6	7	8	9	10	11	12	13	14
Sl.No	Tender No	Item / Nature of work	Mode of tender enquiry	Date of publication of NIT	Types of bidding (Single/two bid system)	Last date of receipt of tender	Nos of tenders received	Nos & names of Parties qualified after technical evaluation	Nos & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/Evaluated L-1	Contact No & date	Name of Contractor	Value of contract	Schedule date of completion of Works
1	EL/W/714	Electrification for Complete switch over to LHB Coach manufacturing project in Furnishing Division	Open Tender	03.08.15	Single	03.09.15	4	Not applicable	Not applicable	L-1	EL/W/714 Dt.04.03.2016	M/s.V.K.Sam Engineering, Chennai - 32	₹.1,59,69,876.65	03.03.2017
2	EL/W/721	Strengthening of power supply arrangement in HT, LT to accommodate increase in load at New LHB shed PH-I" (in Furnishing factory) under complete switch over to LHB Coach Manufacturing project	Open Tender	21.09.15	Single	26.10.15	3	Not applicable	Not applicable	L-1	EL/W/721 Dt.15.03.2016	M/s.Grenel Powers Pvt Ltd., Ch-53	₹.62,54,775.30	14.03.2017
3	EL/W/725	Electrification for Warehousing facilities for Electrics, MUTP Phase-II	Open Tender	28.12..15	Single	27.01.16	3	Not applicable	Not applicable	L-1	EL/W/725 Dt.29.03.2016	M/s.Essenn Power Controls Private Limited, Ch-99	₹.19,97,847/-	28.09.2016

Senior Electrical Engineer/M

Senior Section Engineer/C

