

Position of 1600 HP DEMU Capital Spares - PB Item No. 1035/19-20 As on 24/12/2019

Ref : EDME(Tr.),Rly.Bd's letter No. 2017/M(L)/459/2 Pt. Dt. 09/06/2017 (RSP Item No. 1052/18-19,1290/17-18)

Sl.No.	Description	Make	1	2	3	4	5	6	7	8	9	10	11	13	14	15	16	Total	P.O. No. & Date	Supply Status
			CR	ER	ECR	NR	NCR	NFR	NER	NWR	SR	SCR	SER	SECR	SWR	WR	ICF			
1	Power Pack Complete	M/s Medha				1		1				1						3	08/18/5037/5106 dt. 14/09/2018	Supply Completed
2	Traction Alternator					1		1				1						3	08/18/5043/5068 dt. 02/07/2018	
3	Traction Motor*				4	4		4				4						16	08/18/5044/5069 dt. 02/07/2018	
4	Auxiliary Alternator				1	1		1										3	08/18/5050/5089 dt. 03/08/2018	
5	Compressor	M/s Elgi			1	1		1									3	08/18/5038/5145 dt. 11/12/2018		
6	Electronic Control Module**	M/s CIL				1		2					1				4	08/18/5047/5058 dt. 08/06/2018		
7	Cylinder Head			4		8	8		4		8		4				36	08/18/5039/5094 dt. 14/08/2018		
8	Injector Set					1		1									2	08/18/5040/5090 dt. 06/08/2018		
9	Main Hydraulic Pump, Radiator Fan					1	1						1					3	08/18/5045/5096 dt. 16/08/2018	
10 (a)	Traction Motor Suspension Unit (MSU)	M/s Medha				2		2				2					6	08/18/5113/5042,5043 & 5044 dt. 11/04/2019		
(b)	MSU For Bogie & Wheel Set															20	20	08/18/5112/5146 dt. 12/12/2018		
(c)	Bull Gear For Bogie & Wheel Set															20	20	08/18/5107/5151 dt. 17/12/2018		
11	Bogie Complete with TM	ICF			1	1		1				1					4	NFR Supplied		
12	Wheel Assembly			2			2		2		2		2	2				12	Except SER all Railways supplied & NR Wheelsets ready for supply.	
13	Radiator Assembly	M/s CIL	1		2	2				2		2					9	08/18/5046/5067 dt. 02/07/2018		
14	Actuator					1		2					1					4	Covered in Engine Control Module Sl.No. 6	
15	Air Spring Assembly		2	4	4	6	2	6	2	4	2	4	2	4	2	4	48	ICF Stocked Item.	NR Supplied	
16	Turbo Charger				1					1		1					3	08/18/5048/5095 dt. 16/08/2018	Supply Completed	
17	Fuel Lift Pump				1					1		1					3	08/18/5049/5093 dt.14/08/2018		
18	VRLA Batteries				1				1			1					3	ICF Stocked Item.		
19	Bogie For TC				1	1		1		1		1				1	6	NFR Supplied		
20	Rectifier HHP				1					1		1					3	08/18/5051/5054 dt. 05/16/2018	Supply Completed	
21	Blower Motor				1					1							2	Not Planned		
22	Master Controller				1	1											2	08/18/5052/5052 dt. 30/05/2018	Supply Completed	
23	EP & EN Controller				1	1										1	3	08/18/5053/5048 dt. 17/05/2018		
24	EP Brake Unit				1	1				1							3	08/18/5054/5049 dt. 17/05/2018		
25	Pt. Pump				1			1		1							3	08/18/5041/5055 dt. 05/06/2018		
26	Blade Fan				1			1		1							3	08/18/5042/5057 dt. 08/06/2018		

* Qty. Also includes Bogie Complete with 2 TM

** Engine Control Panel & Actuator clubbed