

DEMU Spares - Itemised RSP Status As on 24/12/2019 (Trade Items)

Sl.No.	Description	Railway	Consignee	Indent No. & Date	Qty	P.O Status	Supply Status
1	Radiator 700 HP	NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 06/03/2018	1	08/18/5149/5152 dt. 20/12/2018	Supply Completed
2	Diesel Engine Model KTA-50L	CR	SSE(D)/CLA/CR	12600107 dt. 01/09/2017	1	08/17/5157/5030 dt. 14/03/2018	Supply Completed
		ECR	SSE/DEMU Shed/ECR/SEE	01176057775106 dt. 23/08/2017	1		
3	Traction Alternator	CR	SSE/D/CLA/CR	12600108 dt. 01/09/2017	1	08/18/5132/5050 dt. 17/04/2019	Supply Completed
		ER	SSE/D/Jamalpur/ER	9126078748027 dt. 02/11/2017	1		
		ECR	SSE/DEMUShed/SEE/ECR	01.17.6056.7.75125 dt. 05/12/2017	1		
		NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No. 1573816003 dt. 11/08/2016	1		
		SER	SSE(D/E)/KGP	16792/17/015 dt. 08/08/2016	1		
		SWR	SSE/DSL/KJM	12.17.5011.7.50003 dt. 12/03/2018	1		
		NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No. 1573816014 dt. 01/09/2016	1		
2	Engine Control Panel	NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No.1573816021 dt. 2017-05-13	1	08/18/5150/5153 dt. 24/12/2018	Supply Completed
		SER	SSE(L/M)/BNDM/SER	53739/17/256 dt. 2017-09-11	1		
		NER	SSE/DSL/GD/NER	14-17-5134-8-50080 dt. 2017-05-02	1		
3	Cylinder Head	CR	SSE/D/CLA/CR	12600111 dt. 2017-09-01	8	08/18/5151/5022 dt. 20/03/2019	Supply Completed
		NR	SSE/SSB/NR	16175058146965 dt. 2017-09-12	8		
		NER	SSE/DSL/GD/NER	14-17-5135-8-50081 dt. 2017-05-02	2		
		SER	SSE(L/M)/BNDM/SER	53727/17/377 dt. 2017-10-25	8		
4	Injector Set	CR	SSE/D/CLA/CR	12600112 dt.2017-09-01	24	08/18/5152/5021 dt. 20/03/2019	Supply Completed
	NR	SSE/SSB/NR	16175058146965 dt. 2017-09-12	16			
5	Main Hydraulic Pump	NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	2	08/18/5153/5024 dt. 22/03/2019 DP 21/10/2019	NWR Supplied
		NER	SSE/DSL/GD/NER	35165008175009 dt. 2017-03-20	1		NER - Dec'19 DP to be amended by PB
6	Hydraulic Motor For Radiator Fan	NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	2	08/18/5154/5027 dt. 27/03/2019	Supply Completed
7	Hydraulic Motor for Ventilator Fan	NER	SSE/DSL/GD/NER	35-16-5008-1-75001 dt. 2017-03-20	1	08/19/5005/5051 dt. 23/04/2019	Supply Completed
8	Radiator Assembly	CR	SSE/D/CLA/CR	12600109 dt. 2017-09-01	1	08/18/5155/5033 dt. 29/03/2019	Supply Completed
		SER	SSE(L/M)/BNDM/SER	53727/17/254 dt. 2017-09-11	1		
9	Radiator Assembly to CIL Part No. 4968230	NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	1	08/18/5156/5004 dt. 25/01/2019	Supply Completed
10	Radiator Assembly to CIL Part No. 4968231				1	08/18/5157/5045 dt. 16/04/2019	Supply Completed
11	Radiator Fan Assembly to CIL Part No. 4054485	NR	SSE/DEMU/CB/NR	16175049146970 dt. 2017-09-15	1	08/18/5158/5023 dt. 22/03/2019	Supply Completed
		NWR	SSE(Technical Cell)/Ajmer/NWR	30.17.5118.7.00506 dt. 2018-03-06	2		
12	Fan Ventilation	NWR	SSE(Technical Cell)/Ajmer/NWR	30.17.5118.7.00506 dt. 2018-03-06	2	08/18/5159/5061 dt. 07/05/2019 DP 03/11/2019	Supply Completed
13	Actuator	NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No. 1573816018 dt. 2017-05-13	1	08/18/5160/5025 dt. 25/03/2019	Supply Completed
		NER	SSE/DSL/GD/NER	14-17-5137-8-50083 dt. 2017-05-02	1		
14	LCC Governor B1&B2	NR	SSE/SSB/NR	16175058146965 dt. 2017-09-12	1	08/18/5161/5036 dt. 08/04/2019	M/s UI
		NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	2	08/18/5161/5036 & 5037	M/s UI & SCS
		SER	SSE(L/M)/BNDM/SER	53739/17/260 dt. 2017-09-11	1	08/18/5161/5036 DP 01/07/2019	M/s UI
15	LCC Amplifier (B2)	NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5118.7.00503 dt. 2018-02-05	2	08/18/5162/5034 dt. 04/04/2019 DP 31/05/2019	M/s UI
16	Control Governor (B1)	NWR			1	08/18/5163/5032 dt. 29/03/2019	Supply Completed
17	LCC Amplifier	SWR	SSE/DSL/KJM	12.17.5011.7.50003 dt. 12/03/2018	1	08/19/5006/5068 dt. 18/05/2019 DP 31/07/2019	M/s UI
18	MSU	NER	SSE/DSL/GD/NER	14-17-5136-8-50082 dt. 2017-05-02	1	08/18/5134/5075 dt. 10/06/2019 DP 30/11/2019	M/s LDP
19	Turbo Charger	ECR	SSE/DEMU Shed/SEE/ECR	01.17.6062.7.75109 dt. 2017-08-30	1	08/18/5164/5020 dt. 20/03/2019	Supply Completed
		NER	SSE/DSL/GD/NER	14-17-5138-8-50084 dt. 2017-05-02	1		
		NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No. 1573816006 dt. 2016-08-11	4		
		NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	1		
		SER	SSE(L/M)/BNDM/SER	53727/17/255 dt. 2017-09-11	2		
20	Fuel Lift Pump	NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No. 1573816005 dt. 2016-08-11	1	08/18/5165/5029 dt. 27/03/2019	M/s CIL
21	Fuel Transfer Pump	NR	SSE/SSB/NR	16175058146965 dt. 2017-09-12	1	08/18/5166/5028 dt. 27/03/2019	Supply Completed
22	Air Compressor	NR	SSE/DEMU/CB/NR	16175049146970 dt. 2017-09-15	1	08/18/5167/5048 dt. 27/03/2019	Supply Completed
			SSE/SSB/NR	16175058146965 dt. 2017-09-12	1		
		NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No. 1573816009 dt. 2016-09-01	1		
		NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	3		
			SSE(L/M)/BNDM/SER	53727/17/244 dt. 2017-09-11	1		
23	Speed Ind.&Rec. Sys.	NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5118.7.00503 dt. 2018-02-05	2	08/19/5007/5058 dt. 30/04/2019 DP 30/10/2019	M/s Medha
24	EP Brake Controller	NR	SSE/SSB/NR	16.17.5058.1.46965 dt. 2017-09-12	1	08/18/5168/5134 dt. 23/11/18	Supply Completed
			30.17.5027.7.00507 dt. 2018-03-06	1			
25	EP Brake Unit-DPC	SSE(C and W)/MERTA ROAD/NWR		30.17.5118.7.00503 dt. 2018-02-05	2	08/18/5174/5133 dt. 21/11/18	
				30.17.5027.7.00507 dt. 2018-03-06	2		
				30.17.5118.7.00503 dt. 2018-02-05	2		
				30.17.5027.7.00507 dt. 2018-03-06	1		
				30.17.5027.7.00507 dt. 2018-03-06	1		
				30.17.5118.7.00503 dt. 2018-02-05	1		
				30.17.5027.7.00507 dt. 2018-03-06	2		
26	EP Brake Unit-TC			30.17.5027.7.00507 dt. 2018-03-06	1	08/18/5173/5006 dt. 02/02/2019	M/s KBIL
27	Semi Pert. Coupler-B			30.17.5118.7.00503 dt. 2018-02-05	1	08/18/5171/5128 dt. 16/11/18	M/s Sanrok
28	Semi Pert. Coupler-A			30.17.5027.7.00507 dt. 2018-03-06	2		
29	Blower Motor			30.17.5118.7.00503 dt. 2018-02-05	2	08/19/5010/101436 dt. 02/08/19 DP 20/08/2020	M/s BHEL
30	C.P.Assembly			SSE(Technical Cell)/Ajmer/NWR	2	08/19/5011/5064 16/05/2019 DP 30/11/19	Supply Completed
31	Compole & Coil Assy.			SSE(Technical Cell)/Ajmer/NWR	1	08/19/5012 - Under Process IMMS	
32	E.P.Contactor			SSE(Technical Cell)/Ajmer/NWR	2	08/19/5013/5060 dt. 07/05/2019 DP 31/10/2019	M/s LDP
33	Exciter Wound Stator Assy.			SSE(Technical Cell)/Ajmer/NWR	1	08/19/5014/5066 dt. 17/05/2019 DP 15/10/2019	
34	Main Pole & Coil Assy N-Set			SSE(Technical Cell)/Ajmer/NWR	2	08/19/5015- Under Process IMMS	

35	Main Pole & Coil Assy S-Set		SSE(Technical Cell)/Ajmer/NWR	30.17.5118.7.00506 dt. 2018-03-06	2	08/19/5016- Under Process IMMS		
36	Main Pole Assy. Cross-S	NWR	SSE(Technical Cell)/Ajmer/NWR	30.17.5118.7.00506 dt. 2018-03-06	2	08/19/5023/5057 dt. 30/04/2019 DP 30/09/2019	Supply Completed	
37	Main Pole Assy. Open-N		SSE(Technical Cell)/Ajmer/NWR	30.17.5118.7.00506 dt. 2018-03-06	2	08/19/5017/5059 dt. 07/05/2019 DP 07/10/2019	Supply Completed	
38	Master Controller		SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	1	08/19/5018/5077 dt. 21/06/2019 DP 21/01/2020	M/s LDP	
			SSE(C and W)/MERTA ROAD/NWR	30.17.5118.7.00503 dt. 2018-02-05	1			
			SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	2	08/19/5019(BHEL) - Tender Enquiry Issued		
			SSE(C and W)/MERTA ROAD/NWR	30.17.5118.7.00503 dt. 2018-02-05	1			
39	Motor Overload Relay		SSE(Technical Cell)/Ajmer/NWR	30.17.5118.7.00506 dt. 2018-03-06	2	08/19/5020/5063 dt. 16/05/2019	Supply Completed	
40	Rotor Diode Assy.		SSE(Technical Cell)/Ajmer/NWR	30.17.5118.7.00506 dt. 2018-03-06	2	08/19/5022/5074 dt. 10/06/2019 DP 29/11/2019		
41	Main Rectifier Unit		SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	1	08/19/5002/5076 dt. 13/06/2019 DP 31/03/2020	M/s BHEL	
			SSE(C and W)/MERTA ROAD/NWR	30.17.5118.7.00503 dt. 2018-02-05	1			
42	Traction Motor		SSE(C and W)/MERTA ROAD/NWR	30.17.5118.7.00503 dt. 2018-02-05	1	08/19/5004 (CGL) - Under Process in IMMS		
			SSE(Technical Cell)/Ajmer/NWR	30.17.5118.7.00506 dt. 2018-03-06	1			
			SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	1	08/19/5003/103615 dt. 21/11/2019 DP 30/11/2020	M/s BHEL	
			SSE(C and W)/MERTA ROAD/NWR	30.17.5118.7.00503 dt. 2018-02-05	1			
			CR	SSE/D/CLA/CR	12600110 dt. 2017-09-01			1
			NR	SSE/DEMU/CB/NR	16175049146970 dt. 2017-09-15			3
			NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No. 1573816015 dt. 2016-09-01	1	08/19/5008/101568 dt. 08/08/2019 DP 31/08/2020	
				Dy.CME(D)/KGPW/SER	91157/17/524 dt. 2017-09-12	2		
			SER	SSE(D/E)/KGP	16792/17/016 dt. 2016-08-08	1		
			SWR	SSE/DSL/KJM	12.17.5011.7.50003 dt. 12/03/2018	1		
43	Reverser with Magnet Valve	SER	SSE(L/M)/BNDM/SER	53739/16/401 dt. 2016-11-21	1	08/19/5021 - Under Process in IMMS		
44	Auxilliary Alternator		NR	SSE/DEMU/CB/NR	16175049146970 dt. 2017-09-15	2	08/19/5001/102303 dt. 19/09/2019 DP 31/03/2020	M/s KEL
			NER	SSE/DSL/GD/NER	14-17-5117-8-50078 dt. 2017-04-27	1		
			NFR	SSE/IC/DEMU/SGUJ/NFR	RSP/DEMU No. 1573816001 dt. 2016-08-10	1		
				RSP/DEMU No. 1573816002 dt. 2016-08-11	3			
			NWR	SSE(C and W)/MERTA ROAD/NWR	30.17.5027.7.00507 dt. 2018-03-06	2		
				SSE(C and W)/MERTA ROAD/NWR	30.17.5118.7.00503 dt. 2018-02-05	1		
SER	SSE(L/M)/BNDM/SER	53739/17/261 dt. 2017-09-11	1					