

RSP Status As On 02/05/2017

Summary Of RSP 2017-18 Items

Sl.No.	Description	No. Of RSPs
1	Procurement Under Process	7
2	P.O. Released	6
3	Work Under Execution	7
4	Work Completed	2
5	Zonal Railway Distribution Awaited from Railway Board	1
Total		23

Sl.No.	RSP No. 17-18	Description	Status
1	601	Development of model rakes with enhanced amenities & aesthetics by Refurbishment of old coaches non- AC 155 Nos. 14 Lakhs (ICF-77 Coaches)	P.O. Released.
2	602	Development of model rakes with enhanced amenities and aesthetics by Refurbishment of old coaches AC 45 Nos. Rs. 18 Lakhs (ICF-12 Coaches)	P.O. Released.
3	666	Capital Spares for DMUs (ICF-5 Items)	Completed.
4	676	Provision of crashworthy features and anti climbing features in 10 trains of 24 coaches length Rs.5 Lakhs /coach	Procurement Initiated for 960 Nos. Enq. No. 02/16/5017. Tender Opened on 28/03/2017. Technical Comments Given.
5	697	Provision of 1200 Automatic door closing mechanism for coaches Rs.5 Lakhs (ICF-100X4=400 Doors)	Demo Given by M/s IMI Norgren, Noida. Pending with RDSO. Board has been requested to transfer this item to open line as ICF is not making rake formation.
6	698	Fire and smoke detection system for 500 AC coaches Rs.3 Lakhs per coach (ICF -70 Coaches)	PO Placed for 20 Coaches on M/s Sanrok. Trial on 1 SCN and 1 SLR Coach at S.Rly. Being carried out.
7	699	Fire and smoke detection system for 500 non-AC coaches Rs.3 Lakhs per coach. (ICF -70 Coaches)	
8	704	Anti graffiti coating to sustain external aesthetics on 2000 coaches running in round trip coaches Rs. 31000/- (ICF-300 Coaches)	Completed.
9	710	Strengthened shells for DEMU-8 Nos. Rs.1.52 cr. (ICF-8 Shells)	Under Process - 7 Shells Completed.

10	721	Development of Derailment Detection System-5 nos. rakes Rs.60 Lakhs per rake	Proposal under Approval
11	746	15 coaches for Nilgiri Mountain Railways @ Rs.100 Lakhs /Coach.(ICF-15 Coaches)	Drg. For Bogie Under Preparation
12	752	Provision of soft side-buffers on CBC fitted 500 coaches @ Rs 1.5 Lakhs /coach (ICF-500 Coaches)	PO Placed for 2000 Nos - Proto Type Cleared. (Atul Engg. & Reneka)
13	753	500 coaches for Model rakes @ Rs 25 Lakhs (ICF-100 Coaches)	P.O. Released.
14	755	Retro fitment of environment friendly coach toilet system on 5000 coaches @ Rs. 5 Lakhs	Expenditure for Fitment of Bio-Toilets to be Booked in this RSP as per Rly. Bd's letter. (1723 Coaches)
15	1088	Provision of capital spares for DMUs Rs.14 crs. (ICF-3 Items)	Under Process - Out of 3 Items 2 Items Supplied.
16	1096	Design & supply of bogie for DEMU on LHB shell along with complete set of electrics Rs.33 cr. per set-(ICF-1 Set)	Under Process- Tender Opened on 06/09/2016
17	1097	Unit exchange spares for DEMU (ICF-19 - Items)	Under Process - Out of 19 Items 7 Items Supplied.
18	1098	Unit exchange spares for 2 sets of DEMUs Rs.6.43 cr (ICF-27 Items)	Under Process - Out of 27 Items - 2 Items Supplied
19	1099	4 Nos. Strengthened shells for DEMU Rs.1.52 cr. (ICF-4 Shells)	Under Process
20	1257	Provision of reverse cycle RMPU (Roof Mounted AC Package Unit) in 25 (50 nos) AC 2T/3T ICF type coaches @ 9.6 Lakhs per RMPU	Proposal to be sent.
21	1258	Provision of vacuum discharge in 100 bio-toilets in coaches @ 11.88 Lakhs per coach	Procurement for 802 Toilets under Process.
22	1259	Provision of 100 Retractable ramps in SLRD coaches for differently abled persons. @ 5 Lakhs per ramp	Proposal sent to Fur. Tendering under process.
23	1290	Unit Exchange Spares for 03 Sets 1600 HP DEMUs @ Rs. 1013.2 Crs.	Distribution to Zonal Railways awaited from Rly. Board.