

**TENDERS FIINALISED DURING THE PERIOD FROM 01.11.15 TO 30.11.15 FROM PLANT OFFICE**

NO	TENDER NO.AND DATE	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DT OF PUBLICATION OF NIT	TYPE OF BIDDING SINGLE/TWO BID SYSTEM	LAST DATE RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NOS & NAMES OF PARTIES QUALIFIED AFTER TECHL. EVALN	NOS & NAMES OF PARTIES NOT QUALIFIED AFTER TECHL. EVALN	WHETHER CONTRACT AWARDED LOWEST TENDERER EVL L1	CONTRACT NO AND DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT	SCHEDULE DATE OF COMPLETION OF SUPPLIES	DATE OF COMMENCEMENT	DATE OF COMPLETION	REASONS FOR DELAY
	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
1	M/M&P/QP/07/80/DS air connection/15-16 dt. 28.09.15	Interconnection of air line of Shop 30 with air line of dispatch shed	QP	NA	Single	06.10.15	3	NA	NA	YES	M/M&P/QP/07/80/DS air connection/15-16 dt. 02.11.15	M/s Sri Sakthi Industries	123000	01.12.15			