

TENDERS FIINALISED DURING THE PERIOD FROM 01.11.16 TO 30.11.16 FROM PLANT OFFICE

NO	TENDER NO.AND DATE	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DT OF PUBLICATION OF NIT	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NOS & NAMES OF PARTIES QUALIFIED AFTER TECHL. EVALN	NOS & NAMES OF PARTIES NOT QUALIFIED AFTER TECHL. EVALN	WHETHER CONTRACT AWARDED LOWEST TENDERER EVL L1	CONTRACT NO AND DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT	SCHEDULE DATE OF COMPLETION OF SUPPLIES	DATE OF COMMENT	DATE OF COMPLETION	REASONS FOR DELAY
	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
1	M/M&P/QP/15/Vinyl Board/16-17 dt. 20.10.16	Procurement of Vinyl Printed Acrylic Board on supply and installation basis to display the details about Shell factory	QP	NA	NA	26.10.16	2	NA	NA	YES	M/M&P/QP/15/Vinyl Board/16-17 dt. 03.11.16	P.R.Builders	117600	18.11.16			
2	M/M&P/QP/CPM/2/48/ Ambulance Shell/FAP/16-17 dt. 25.10.16	Hiring of Tempo Traveller Ambulance Van with driver for First Aid Post of Shell division of ICF for a period of three months	QP	NA	NA	27.10.16	2	NA	NA	YES	M/M&P/QP/CPM/2/48/Ambulance Shell/FAP/16-17 dt. 04.11.16	M/s Jai Travel Agencies	285000	03.02.17			
3	M/M&P/WC/QP/17/Comp/2016-17 dt. 25.10.16	Rerouting compressed Air pipe at Spring Shop Lean Shed of Shell division in ICF	QP	NA	NA	28.10.16	4	NA	NA	YES	M/M&P/WC/QP/17/Comp/2016-17 dt. 07.11.16	M/s Console Engineering	20800	14.11.16			
4	M/M&P/WC/03/Safety Cert./FLT&RMC/16-17 dt. 22.09.16	Safety Inspection and certification of Fork Lift Trucks and Road Mobile Cranes available in Shell and Furnishing Division of ICF through competent person	LT	NA	NA	13.10.16	5	NA	NA	YES	M/M&P/WC/03/Safety Cert./FLT&RMC/16-17 dt. 15.11.16	M/s S. Durai	10750	14.01.17			
5	M/M&P/QP/14/80/LHB PEST/16-17 dt. 03.11.16	Pied piper service to remove RATS from LHB Shed	QP	NA	NA	08.11.16	3	NA	NA	YES	M/M&P/QP/14/80/LHBPEST/16-17 dt. 17.11.16	M/s Pest Control (India) Pvt. Ltd.	358800	16/02.17			